Dashboard Report

Project Status Overview

Project Name	Completion	Days Left	Status	Tasks
Buildiing	0.00%	Overdue	Overdue	0/1
House Project	33.33%	63 days	Delayed	1/3
University Building	0.00%	Overdue	Overdue	0/1

Team Performance

Team Member	Total Tasks	Completed	Delayed	Rate
cassy	1	0	0	0.00%
tc	4	1	0	25.00%

Project Details

Project Name	Status	Start Date	End Date	Assigned To	Progress
House Project	in_progress	9/19/2024	6/19/2025	tc	33.33%
Buildiing	planning	12/23/2024	12/17/2024	cassy	0.00%
University Building	in_progress	12/8/2024	1/6/2025	cassy	0.00%

Recent Updates

Month	Projects Updated
2025-03	1
2025-02	1

Month	Projects Updated
2025-01	1

Month	Projects Updated
2025-01	1